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CHANGE CONTROL FORM M91-05-01 INCORPORATE COUNT 3 FINAL
JUDGEMENT INTO HANFORD FEDERAL FACILITY AGREEMENT CONSENT
ORDER (HFFACO) M91 MILESTONE SERIES

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the
attached M-91-05-01 Class I Change Control Form to the State of Washington Department of
Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA) for approval. On
January 10, 2006, a final judgment was made on count 3 (Hazardous Waste Management Act)
of the states complaint. Per the Settlement Agreement, "Provisions for Amending the
HFFACO and Dispute Resolution, G, Process for Amendments to the HFFACO," "Energy
shall submit to Ecology a signed Change Control Form pursuant to section 12 of the HFFACO
action plan" that conforms the M-91 milestone series to the final judgment. The parties have
agreed that the Change Control Form does not contain a significant change and does not
require public comment.

The attached Change Control Form is being provided to Ecology, as lead regulatory agency,
for signature. The originals should then be forwarded to EPA for final approval and then be
returned to RL.
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If you have any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

d ^,f

'Keith A. Klein
AMCP:GLS Manager

Attachment

cc w/attach:
N. Ceto, EPA
L. Jr. Cusack, Ecology
D. E. McKenney, FHI
R. E. Piippo, FHI
Administrative Record, A6-08
Environmental Portal, A3-01
TPA Administrative Record
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Federal Facility Agreement and Consent Order
Change Number • Date

M-91-05-01 Change Control Form 2/2/2006

Do not use blue ink. Type or print using black ink.

Originator Mark French Phone (509) 373-9863

Class of Change
[X] I - Signatories [] II - Executive Manager [] III - Proj ect Manager

Change Title
Modification of Hanford Federal Facilitv Aureement and Consent Order (Agreement) M-91 Series provisions to
provide LDR storage and treatment or certification
Description/Justification of Change
In accordance with the October 2003 Settlement Agreement this change package provides for LDR treatment or
WIPP certification of waste in accordance with interim milestones M-91-01, M-91-03, M-91-40 requirement item
6, M-91-41 requirement item 4, M-91-42 requirement items 4 and 5 and M-91-44 requirement items 3 and 4. The
change request removes the notes that made portions of the interim milestones contingent upon a final appealable
judgment. Some minor editorial changes are also made to the interim milestones. Language similar to that in M-
91-42 and M-91-44 allowing certification in lieu of treatment was added to the retrieval milestones, M-91-40 and
M-91-41. This was done so that the certification in lieu of treatment option for retrieval waste is clearly specified
in the retrieval milestones without having to refer back to the M-91-42 and M-91-44 treatment/certification
milestones. In the event of an appeal to the January 10, 2006, judgment that led to this change package, the
milestones impacted by this change may be modified based on the outcome of that appeal.

Impact of Change

This change request implements the contingent M-91-03-01 change package requirements based on the final
appealable judgment on the LDR storage and treatment claim in Washington V. Abraham, no. CT-03-5018 AAM
issued January 10, 2006.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

Approved Disapproved
Ecology Date

D^^B^ Âpproved Disapproved
DOE-Rh

Approved Disapproved
EPA Date
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Modifications to existing Tri-1'artv '1-rcement milestones are denoted with sli-ikpewt; new

milestone/text are denoted with shading,

M-91-00 COMPLETE THE ACQUISITION OF NEW FACILITIES, TO BE

MODIFICATION OF EXISTING FACILITIES, AND nETERMNED*

MODIFICATION OF PLANNED FACILITIES NECESSARY FOR

RETRIEVAL, STORAGE, AND TREATMENT/PROCESSING OF

ALL HANFORD SITE RCRA MIXED AND SUSPECT MIXED
LOW-LEVEL WASTE AND RCRA MIXED AND SUSPECT

MIXED TRANSURANIC WASTE.

DEFINITIONS

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF
MILESTONES

"BOXES AND LARGE CONTAINERS" AS USED HEREIN IS
DEFINED AS WASTE CONTAINERS THAT ARE NOT 55-

GALLON DRUMS AND THAT CANNOT BE PLACED IN SUCH
DRUMS.

"DESIGNATION" AS USED HEREIN IS DEFINED AS THE
PROCESS FOR DETERMINING: (1) WHICH CONTAINERS OF
LOW-LEVEL WASTE ARE MLLW; AND, (2) WHICH
CONTAINERS OF TRANSURANIC WASTE ARE MIXED
TRANSURANIC WASTE (CH-TRUM OR RH-TRUM).
DESIGNATION OF WASTE WILL BE PERFORMED PURSUANT
TO WAC 173-303-070 THROUGH 100. THESE REGULATIONS
ALLOW THE USE OF "ACCEPTABLE KNOWLEDGE,"
SURROGATE SAMPLING AND OTHER MEASURES FOR
DESIGNATION TO MINIMIZE WORKERS' RADIATION
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE,
DOE INTENDS TO USE INFORMATION GATHERED THROUGH
THE CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT
OF ITS DESIGNATION OF RELATED LOW-LEVEL WASTE
STREAMS. WHERE APPROPRIATE, DOE WILL USE
MEASURES ALLOWED UNDER STATE AND FEDERAL
REGULATIONS TO PERFORM ACCURATE AND COST
EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE.

"LOW-LEVEL WASTE" AS USED HEREIN IS DEFINED AS
RADIOACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-
LEVEL WASTE, TRANSURANIC WASTE, BYPRODUCT
MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE
MATERIAL. LOW-LEVEL WASTE INCLUDES BOTH "MIXED
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LOW-LEVEL WASTE" AND "NON-MIXED LOW-LEVEL

WASTE." "MIXED LOW-LEVEL WASTE" (MLLW) IS LOW-

LEVEL WASTE THAT IS SUBJECT TO RCRA OR 70.105 RCW.

"NON-MIXED LOW-LEVEL WASTE" (LLW) IS LOW-LEVEL

WASTE THAT IS NOT SUBJECT TO RCRA OR 70.105 RCW.

LLW AND MLLW CAN BE CONTACT-HANDLED (CH), I.E., CH-

LLW OR CH-MLLW, OR REMOTE-HANDLED (RH), I.E., RH-

LLW OR RH-MLLW.

"CONTACT HANDLED" (CH) WASTE IS A WASTE PACKAGE

WITH A SURFACE DOSE RATE LESS THAN 200 MILLIREM

PER HOUR.

"REMOTE HANDLED" (RH) WASTE IS A WASTE PACKAGE

WITH A SURFACE DOSE RATE EQUAL TO OR GREATER

THAN 200 MILLIREM PER HOUR.

"RETRIEVABLY STORED WASTE" (RSW) AS USED HEREIN IS

DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE

CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF

TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE

218-W-4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL

GROUND TRENCHES AFTER MAY 6,1970. DURING THE

RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE

SEGREGATED INTO TWO CATEGORIES: (1) CH RSW AND (2)

RH RSW. SUBSEQUENT ANALYSIS AND CATEGORIZATION

OF RSW PURSUANT TO RCRA. CH. 70.105 RCW, THE ATOMIC

ENERGY ACT, AND THE WIPP LAND WITHDRAWAL ACT

WILL. RESULT IN MOST OR ALL OF THIS WASTE BEING

CLASSIFIED AS ONE OF THE FOLLOWING TYPES OF WASTE:

CH-LLW, RH-LLW, CH-MLLW, RH-MLLW, CH-TRU, CH-TRUM,

RH-^-RU OR RH-TRUM. RSW DOES NOT INCLUDE WASTE IN

CONTAINERS THAT HAVE DETERIORATED TO THE POINT

THAT THEY CANNOT BE RETRIEVED AND STABILIZED (E.G.

PLACED IN OVERPACKS) IN A MANNER THAT WOULD

ALLOW THEM TO BE TRANSPORTED AND DESIGNATED

WITHOUT POSING SIGNIFICANT RISKS TO WORKERS, THE

PUBLIC OR THE ENVIRONMENT. WITH RESPECT TO ANY

SUCH CONTAINERS, AND WITH RESPECT TO ANY RELEASE

OF RSW, THE DECISION AS TO HOW TO MOVE FORWARD

WILL BE DETERMINED THROUGH THE CLEANUP PROCESS

SET FORTH IN RCRA, CH. 70.105 RCW, AND/OR CERCLA AS

APPROPRIATE. THOSE PROCESSES MAY RESULT IN
ADDITIONAL REQUIREMENTS FOR THE REMEDIATION OF
SUCH WASTES.
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"CAISSONT WASTE" AS USED HEREIN IS DEFINED AS RSW IN

THE 218-W-4B BURIAL GROUND CAISSONS ALPHA-1

THROUGH ALPHA-4.

"TRANSURANIC WASTE" AS USED HEREIN IS DEFINED AS

WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18)

OF SECTION 2 OF THE WASTE ISOLATION PILOT PLANT

LAND WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC

WASTE INCLUDES BOTH "MIXED TRANSURANIC WASTE"

(TRUM) WASTE" AND "NON-MIXED TRANURANIC WASTE"

(TRU), AND COMPRISES THE FOLLOWING CATEGORIES: CH-

TRU, CH-TRUM, RH-TRU, AND RH-TRUM.

"RETRIEVAL OF CH RSW' IS DEFINED AS UNCOVERING CH

WASTES WITHIN DOE'S RSW TRENCHES, AND REMOVING
SUCH CH WASTES FROM THE TRENCHES TO A PERMITTED

AND COMPLIANT TREATMENT, STORAGE OR DISPOSAL

FACILITY, THE ENVIRONMENTAL RESTORATION AND

DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS
NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT
DOE DETERMINES IS APPROPRIATE. STORAGE OF ANY
RETRIEVED CH RSW THAT HAS NOT BEEN DESIGNATED AS

NON-MIXED PURSUANT TO WAC 173-303-070 THROUGH -100

SHALL INCLUDE SECONDARY CONTAINMENT PURSUANT
TO WAC 173-303-630(7).

"RETRIEVAL OF RH RSW" IS DEFINED AS UNCOVERING RH

WASTES WITHIN DOE'S RSW TRENCHES AND CAISSONS,
AND REMOVING SUCH RH WASTES FROM THE TRENCHES
TO A PERMITTED AND COMPLIANT TREATMENT, STORAGE

OR DISPOSAL FACILITY, THE ENVIRONMENTAL
RESTORATION AND DISPOSAL FACILITY (ERDF) OR FOR
WASTE DESIGNATED IN ACCORDANCE WITH WAC 173-303-
070 THROUGH 100 AS NON-MIXED TO A STORAGE OR
DISPOSAL FACILITY THAT DOE DETERMINES IS
APPROPRIATE. STORAGE OF ANY RETRIEVED RH RSW
THAT HAS NOT BEEN DESIGNATED AS NON-MIXED
PURSUANT TO WAC 173-303-070 THROUGH -100 SHALL
INCLUDE SECONDARY CONTAINMENT PURSUANT TO WAC
173-303-630(7).
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* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS

NOTE) DO NOT INCLUDE ANY REQUIREMENTS TO

ESTABLISH SCHEDULES FOR THE MANAGEMENT OF PRE-
1971 TRU/TRUM. SCHEDULES FOR THE MANAGEMENT OF

PRE-1971 TRU/TRUM WILL BE ESTABLISHED, PURSUANT TO

APPLICABLE PROVISIONS OF THE HFFACO.OTHER THAN

THE M-91 SERIES MILESTONES, FOLLOWING THE ISSUANCE
OF OPERABLE UNIT RECORDS OF DECISION (RODS).

M-91-01 COMPLETE THE ACQUISITION OF CAPABILITIES AND/OR

ACQUISITION OF NEW FACILITIES, MODIFICATION OF

EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED

FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION,

STORAGE AND TREATMENT/PROCESSING PRIOR TO

DISPOSAL OF ALL HANFORD SITE POST 1970 RH TRUM AND

SUSPECT RH TRUM, TRUM IN BOXES AND LARGE

CONTAINERS, AND SUSPECT TRU'M IN BOXES AND LARGE

CONTAINERS.
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M-91-03 SUBMIT REVISION OF THE HANFORD SITE TRUM AND DUE DATES

MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN AS INDICATED

PMP TO ECOLOGY PURSUANT TO AND IN COMPLIANCE( )
IN THE
DESCRIPTIVE

WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5. TEXT OF THIS
REVISIONS OF THE PMP SHALL ADDRESS RCRA MIXED AND MILESTONE

SUSPECT MIXED TRANSURANIC AND LOW LEVEL WASTE

AND WILL CONSIDER AND EXPRESSLY EVALUATE THE
IMPACT ON M-91 RETRIEVAL, TREATMENT AND

PROCESSING CAPABILITIES, THAT MAY RESULT FROM
RETRIEVAL,. TREATMENT AND/OR PROCESSING OF ANY

OTHER TRANSURANIC OR SUSPECT TRANSURANIC WASTE

INCLUDING BUT NOT LIMITED TO OFF-SITE `IRANSURANIC

WASTE AND HANFORD SITE TRANSURANIC WASTE
GENERATED AFTER 1/1/03. REVISIONS OF THE PMP SHALL
BE SUBMITTED ON 12/31/2003, 3/31/2009 AND 3/31/2013. EACH
REVISION IS A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTE IN
BOXES AND LARGE CONTAINERS, THE PMP SUBMITTED ON

12/31/2003 WILL SPECIFICALLY IDENTIFY MEASURABLE

ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAPABILITIES

TO MANAGE SUCH WASTES. THE PMP SHALL IDENTIFY
SUCH MEASURABLE ACTIONS AT LEAST YEARLY.
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THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED FOR IN M-91-42 AND M-91-44) OF
TRUM WASTE. WITHIN SIX MONTHS OF ECOLOGY'S
APPROVAL OF DOE'S PROPOSAL OR ECOLOGY'S ISSUANCE
OF A DETERMINATION PURSUANT TO THE ACCOMPANYING
SETTLEMENT AGREEMENT, FOLLOWING RECEIPT OF A
FINAL APPEALABLE JUDGMENT ON THE MERITS OF THE
LDR STORAGE AND TREATMENT CLAIM IN WASHINGTON V.
ABRAHAM, NO. CT-03-5018-AAM, DOE SHALL REVISE THE
PMP TO INLCUDE PLANS AND SCHEDULES FOR LDR
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TREATMENT (OR CERTIFICATION IN LIEU OF SUCH

TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF

TRUM WASTE IN THE MANNER REQUIRED BY DOE'S

APPROVED PROPOSAL OR ECOLOGY'S DETERMINATION.

PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY FOR

REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003, IN
ACCORDANCE WITH THIS MILESTONE SHALL SUPERSEDE

THOSE PORTIONS OF PREVIOUSLY SUBMITTED DOE PMPs

THAT CONCERNED RCRA MIXED WASTE, SUSPECT MIXED

TRANSURANIC AND SUSPECT MIXED LOW LEVEL WASTE.

M-91-05- COMPLETE AND SUBMIT RH TRUM, SUSPECT RH TRUM, 12/31/2007

TO1 TRUM IN BOXES AND LARGE CONTAINERS, AND SUSPECT

TRUM IN BOXES AND LARGE CONTAINERS RETRIEVAL AND

PROCESSING FACILITY(IES) ENGINGEERING
STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO

ECOLOGY FOR FACILITIES REQUIRED BY M-91-01.

THE TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA

STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED

LN THE APPROVED TRUM PMP AND ASSOCIATED

AGREEMENT CHANGE REQUESTS.

M-91-12 COMPLETE THERMAL TREATMENT OF AN ADDITIONAL 360 11/16/2007
CUBIC METERS OF CONTACT HANDLED MLLW. THIS
BRINGS THE CUMULATIVE TOTAL TO AT LEAST 600 CUBIC

METERS OF CONTACT HANDLED MLLW THERMALLY

TREATED.

M-91- COMPLETE THERMAL TREATMENT OF AT LEAST 240 CUBIC 9/30/2005

12A METERS OF CONTACT HANDLED LLMW. [Completed]

M-91-15 COMPLETE ACQUISITION OF FACILITIES AND/OR 6/30/2008
CAPABILITIES AND INITIATE TREATMENT OF RH MLLW

AND CH MLLW IN BOXES AND LARGE CONTAINERS.

M-91-20 T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K 12/31/2002.

BASINS FLOOR AND PIT SLUDGE. [Completed]

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL

T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED

TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.
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M-91-40 REGARDING THE RETRIEVAL AND DESIGNATION OF DUE DATES

CONTACT-HANDLED (CH) RETRIEVABLY STORED WASTE AS INDICATED

SW AND TREATMENT OF SUCH WASTES DESIGNATED AS
^ )

IN THE
DESCRIPTIVE

MIXED TO MEET APPLICABLE FEDERAL AND STATE LAND TEXT OF THIS
DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CH RSW MILESTONE

WASTE REGARDLESS OF PACKAGE SIZE):

l. DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL

GROUNDS 218-W-4C, 218-W-4B, 218-W-3A, AND 218-E-12B

BY DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL

REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL

AT ITS BURIAL GROUND 218-W-4C NO LATER THAN

NOVEMBER 15, 2003, AND SHALL RETRIEVE RSW AT THE

FOLLOWING RATES :

• 1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04,

• 2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05,

• 4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06,

• 7,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07,

• 9,700 CUBIC METERS (CUMMULATIVE) BY 12/31/08,

• 12,200.CUBIC METERS (CUMMULATIVE) BY 12/31/09,

• COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010.

DOE SHALL CONTINUE RETRIEVAL ACTIONS IN 218-W-

4C UNTIL ALL CH RSW IS RETRIEVED. SUBSEQUENT

RETRIEVAL ACTIONS, SHALL BE UNDERTAKEN
SEQUENTIALLY AT BURIAL GROUNDS 218-E-12B, 218-W-

3A, AND 218-W-4B. RETRIEVAL OF WASTE OUT OF THE
ORDERED SEQUENCE SHALL NOT BE COUNTED
TOWARD THE MILESTONE REQUIREMENT UNLESS
JOINTLY AGREED TO BY ECOLOGY AND DOE. DOE MAY

REQUEST SUCH APPROVAL WITH RESPECT TO WASTE IN
BOXES AND LARGE CONTAINERS. IN REVIEWING SUCH

REQUESTS,, ECOLOGY WILL CONSIDER AMONG OTHER

FACTORS; WHETHER THE WASTE CONTAINER HAS

BEEN UNCOVERED, INSPECTED AND FOUND TO BE

INTACT AND NOT POSING A THREAT TO HUMAN

HEALTH AND THE ENVIRONMENT (OR RE-PACKAGED

TO PREVENT RELEASE TO THE ENVIRONMENT) AND
EXISTING DOCUMENTATION DOES NOT INDICATE THE
PRESENCE OF FREE LIQUIDS. ECOLOGY MAY
CONDITION ITS AGREEMENT ON A DOE COMMITMENT
TO PERFORM ADDITIONAL SPECIFIED REQUIREMENTS
(E.G. CONTAINER INSPECTIONS, COVERING
CONTAINERS, ETC.) TO PREVENT RELEASES TO THE
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THE RETRIEVAL SEQUENCE IS PRIORITIZED BASED ON

ENVIRONMENTAL RISK AND INTENDED TO ENSURE

THAT DOE FIRST RETRIEVE WASTE FROM THE 218-W-4C

BURIAL GROUND, WHICH HAS POTENTIAL CARBON

TETRACHLORIDE CONTAMINATION ISSUES, AND TO

SUBSEQUENTLY RETRIEVE WASTES FROM BURIAL

GROUND 218-E-12B AND 218-W-3A WHERE CONTAINERS

WERE PLACED IN CONFIGURATIONS THAT ALLOWED

DIRECT CONTACT WITH THE SOIL.. DOE SHALL

CONCLUDE RETRIEVAL ACTIONS WITH BURIAL

GROUND 218-W-4B.

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE

AND ANALYZE TRENCH SUBSTRATES WITH THE

PURPOSES OF DETERMINING WHETHER OR NOT

RELEASES OF CONTAMINANTS TO THE ENVIRONMENT

HAVE OCCURRED, AND, IF SO, THE NATURE AND

EXTENT OF CONTAMINATION.

SUCH SAMPLING AND ANALYSIS SHALL BE IN
ACCORDANCE WITH ECOLOGY APPROVED SAMPLING

AND ANALYSIS PLANS (SAP). THE SAP WILL BE
DEVELOPED USING A DQO PROCESS TO ESTABLISH

SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL

GROUND VENT RISERS AND SUBSTRATE SOILS. DOE

PROVIDED ECOLOGY WITH A DRAFT 218-W-4C SAP ON

8/12/03. ECOLOGY'S INTENTION IS TOTSSUE A FINAL SAP

WITHIN 30 DAYS. WITH RESPECT TO THE REMAINING
BURIAL GROUNDS, DOE WILL PROVIDE ECOLOGY WITH
UPDATED SAPS, IF NEEDED, FOR REVIEW AND
APPROVAL AT LEAST 45 DAYS PRIOR TO STARTING
RETRIEVAL IN EACH BURIAL GROUND. DOE WILL
IMPLEMENT APPROVED SAPS, AS A REQUIREMENT OF

THIS MILESTONE, DURING RETRIEVAL OF ALL RSW.

THE RESULTS OF BURIAL GROUND VENT AND

SUBSTRATE SAMPLING AND ANALYSIS PURSUANT TO
APPROVED SAPS SHALL BE SUBMITTED TO ECOLOGY
BY LETTER REPORTS QUARTERLY. SUCH REPORTS
SHALL DOCUMENT RESULTS AND METHODOLOGIES,
SHALL ASSESS RESULTS AGAINST REGULATORY
REQUIREMENTS, SHALL INCLUDE A DESCRIPTION (OR
DESCRIPTIONS) OF DOCUMENTED CONTAMINANT
RELEASES TO THE ENVIRONMENT, AND SHALL
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PLANNED AND/OR SCHEDULED ADDITIONAL
WORK.

3. WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE
ALL CH RSW RETRIEVED FROM THE RSW TRENCHES
PURSUANT TO WAC 173-303-070 THROUGH 100, AND
SHALL SPECIFICALLY IDENTIFY INDIVIDUAL BOXES
AND LARGE CONTAINERS THAT CANNOT BE
DESIGNATED BASED ON AVAILABLE PROCESS
KNOWLEDGE. FOR THE BOXES AND LARGE
CONTAINERS DETEREMINED TO BE LOW- LEVEL WASTE
THAT CANNOT BE DESIGNATED BASED ON THE
AVAILABLE PROCESS KNOWLEDGE, DOE SHALL
DESIGNATE SAID WASTE ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2008 (SIX MONTHS AFTER THE RH AND
LARGE CONTAINER MLLW FACILITIES AND/OR
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL).
FOR BOXES AND LARGE CONTAINERS DETERMINED TO
BE TRANSURANIC WASTE THAT CANNOT BE
DESIGNATED BASED ON THE AVAILABLE PROCESS
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE
ACCORDING TO THE REQUIREMENTS OF WAC 173-303-
070 THROUGH 100, BY DECEMBER 31, 2012 (SIX MONTHS
AFTER THE RH AND LARGE CONTAINER TRANSURANIC
FACILITIES AND/OR CAPABILITIES ARE REQUIRED TO BE
OPERATIONAL).

4. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3).

5. IN REGARD TO THE CARBON TETRACHLORIDE VAPOR
PLUME IN THE VADOSE ZONE IN THE VICINITY OF
TRENCH 4 IN BURIAL GROUND 218-W-4C, DOE SHALL:

• START VAPORBXTRACTION BY NOVEMBER 15, 2003,
TO REDUCE CARBON TETRACHLORIDE VAPORS.

• START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004
• COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER

31,2006. (WITH THE EXCEPTION OF THOSE BOXES
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AND LARGE CONTAINERS THAT THE PARTIES HAVE
AGREED, IN WRITING, MAY BE RETRIEVED OUT OF
SEQUENCE.)

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY
DOE TO MINIMIZE POTENTIAL WORKER EXPOSURE TO
CARBON TETRACHLORIDE VAPORS, AND TO MITIGATE
ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE
FROM TRENCH 4 CONTAINERS.

6. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO
MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE
SCHEDULE IN M-91-42(4) AND M-91-44(3).

LIEU OF LDR TREATMENT, PROVIDED THAT ECOLOG^'
IS NOTIFIED IN WRITING OF SUCH COMPLETION OF
CERTIFICATION, AND ONLY IF, AS OF THE TIME OF
CERTIFICATION, SUCH WASTE IS EXF:MPT FROM LDR
TREATMENT REQUIREMENTS WHEN DISPOSED AT WIPP.
IF DOE CHOOSES TO CERTIFY IN LIEU OF TREATMENT,
IT MAY MEET THE VOLUME REQUIREMENTS SPECIFIEI?,
IN THIS MILESTONE FOR ANY GIVEN YEAR BY
C'ERTIFYING CH TRU OR CFi TRUM.
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EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.
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M-91-41 REGARDING THE RETRIEVAL AND DESIGNATION OF

REMOTE HANDLED (RH) RSW (ALL RSW RH WASTE

REGARDLESS OF PACKAGE SIZE, INCLUDING THE 200 AREA

CAISSONS), AND LDR TREATMENT OF SUCH WASTES

DETERMINED TO BE MIXED.

1. DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH

RSW BY JANUARY 1, 2011. RETRIEVAL OF NON-CAISSON
RH RSW SHALL BE COMPLETED BY DECEMBER 31, 2014.

RETRIEVAL THE 200 AREA CAISSON RH RSW IN THE 218-
W-4B BURIAL GROUND SHALL BE COMPLETED BY
DECEMBER 31, 2018.

2. DOE SHALL DESIGNATE ALL RETRIEVED RH RSW
PURSUANT TO WAC 173-303-070 THROUGH 100, WITHIINT
90 DAYS OF RETRIEVAL.

3. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW-
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTE TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-43(3).

FOR ALL RETRIEVED RH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO
MEET LDR REQUIREMENTS IN ACCORDANCE WITH THE
SCHEDULE PROVIDED IN MILESTONE M-91-44(31. DOE

WASTES FOR DISPOSAL A7' WIPP IN LIEU OF
TREATMENT, PROVIDED THAT ECOLOGY IS
IN WRITING OF SUCH COMPLETION OF CERI
AND ONLY IF, AS OF THE TIME OF CERTIFIC.
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IN THE
DESCRIPTIVE

TEXT OF THIS

MILESTONE
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5. EACH REQUIREMENT OF THIS MILESTONE IS

CONSIDERED A DISTINCT WORK REQUIREMENT

INDEPENDENTLY SUBJECT TO THE ENFORCEMENT

PROVISIONS OF THE AGREEMENT.

M-91-42 REGARDING: (1) NEWLY GENERATED CH WASTE; AND (2) DUE DATES

CH WASTE CURRENTLY IN ABOVE-GROUND STORAGE (NOT AS INDICATED

INCLUDING CH WASTE CURRENTLY IN ABOVE-GROUND
IN THE
DESCRIPTIVE

STORAGE IN BOXES AND LARGE CONTAINERS). TEXT OF THIS
MILESTONE

1. DOE SHALL DESIGNATE ALL NEWLY GENERATED CH

WASTE AT THE POINT OF GENERATION. SUCH

DESIGNATION SHALL COMPLY WITH THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100.

2. THERE ARE 5,066 CUBIC METERS OF CH-MLLW IN

PERMITTED STORAGE AT DOE'S CENTRAL WASTE
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE M-
26-01 LDR REPORT MLLW TREATABILITY GROUPS MLLW-
02 THROUGH MLLW-10, EXCLUDING MLLW-07) THAT HAS

NOT BEEN TREATED TO MEET LDR REQUIREMENTS.
(THIS VOLUME DOES NOT INCLUDE 600 CUBIC METERS

OF WASTE REQUIRING THERMAL TREATMENT, AS THAT
WASTE IS REQUIRED TO BE TREATED BY 2006 UNDER
HFFACO MILESTONES M-91-12 AND M-91-12A). DOE'S
2002 LDR REPORT ESTIMATES THAT IT WILL GENERATE
AN ADDITIONAL ANNUAL VOLUME OF APPROXIMATELY
330 CUBIC METERS OF CH-MLLW (AS WASTE TYPES
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-02
THROUGH MLLW-10, EXCLUDING MLLW-07). DOE WILL
RETRIEVE APPROXIMATELY 800 CUBIC METERS OF CH-

MLLW BY 2010. IN ADDITION TO MEETING THE
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE SHALL
TREAT THE WASTE DESCRIBED ABOVE TO MEET LDR
REQUIREMENTS ON A SCHEDULE MEETING, AT
MINIMUM, THE FOLLOWING:

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE
TREATED BY 12/31/04,

B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE
TREATED BY 12/31/05,

C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE



M-91-05-01 HHFACO Change Package 14

TREATED BY 12/31/06,
D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE

TREATED BY 12/31/07,

E. 8150 CUBIC METERS (CUMULATIVE) SHALL BE

TREATED BY 12/31/08, AND

F. COMPLETE TREATMENT OF ALL CH-MLLW (5066

CUBIC METERS IN STORAGE AS OF 12/31/02 AS
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND

NEWLY GENERATED CH-MLLW IN THE
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF

6/30/09, BY.12/31/09

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT TO

THIS MILESTONE GENERATED DURING THE PERIOD

FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR

DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF

THAT WASTE SHALL BE COUNTED TOWARD MEETING

THE VOLUME REQUIREMENTS OF THIS MILESTONE.

EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE,

TREATMENT OF CERCLA WASTE WILL NOT BE COUNTED
TOWARD MEETING THE VOLUME REQUIREMENTS OF

THIS MILESTONE. IF THE ACTUAL VOLUME OF NEWLY
GENERATED OR RETRIEVED CH-MLLW COVERED BY

THIS MILESTONE IS LOWER THAN THE ESTIMATED
VOLUMES ANTICIPATED BY THESE MILESTONES DOE
WILL ONLY BE REQUIRED TO TREAT THE VOLUME OF
WASTE GENERATED, RETRIEVED AND/OR IN STORAGE.

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES
THE PARTIES' MAY AGREE TO REVISE THESE
REQUIREMENTS.

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR

TREATMENT REQUIREMENTS ALL NEWLY GENERATED
CH-MLLW CONTAINING LDR CONSTITUENTS IN
COMPLIANCE WITH WAC 173-303-140 AND BY
REFERENCE 40 CFR 268.

4. THERE ARE APPROXIMATELY 440 CUBIC METERS OF
CH-TRUM IN PERMITTED STORAGE AT DOE'S CENTRAL
WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD
AS OF 12/31/02. DOE'S 2002 LDR REPORT ESTIMATES
THAT IT WILL GENERATE AIVT ADDITIONAL ANNUAL
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF



M-91-05-01 HHFACO Change Package 15

CH-TRUM AND DOE ESTIMATES THEY WILL RETRIEVE
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY
2010. CONSIDERING THESE ESTIMATES AND THE
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH
THEM DOE SHALL TREAT THE WASTE CATEGORIES
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON
THE FOLLOWING SCHEDULE:

• 700 CUBIC METERS BY 12/31/04;
• 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05;

• 3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06,

• 4,200 CUBIC METERS (CUMULATIVE BY 12/31/07

• 5,400 CUBIC METERS (CUMULATIVE BY 12/31/08

• 6,600 CUBIC METERS (CUMULATIVE BY 12/31/09

• 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10;
• 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11.

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED
TO TREAT THE VOLUME OF WASTE GENERATED,
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS SIGNIFICANTLY
MORE THAN THE ESTIMATED VOLUMES THE PARTIES'
MAY AGREE TO REVISE THESE REQUIREMENTS.

FOR CH TRANSURANIC WASTE NEWLY GENERATED ON
OR AFTER 7/1/11 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100 AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH

TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN LIEU OF

LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED

IN WRITING OF SUCH COMPLETION OF CERTIFICATION,

AND ONLY IF, AS OF THE TIME OF CERTIFICATION F}R BY
vrRTr ^ OF r-ERrrrF-iC nTrnNT SUCH ^^'ASTE IS f:A E VIPT FROM
LDR TREATMENT REQUIREMENTS WHEN DISPOSED AT

WIPP. IF DOE CHOOSES TO CERTIFY IN LIEt OF

TREATMENT, IT MAY MEET THE VOLL^ME REQUIREMENTS
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SPECIFIED IN THIS MILESTONE FOR ANY GIVEN YEAR BY
CERTIFYING CH TRU OR CH TRUM., PROVIDED THAT 1)
ALL CH TRUM IN PERMITTED STORAGE AS OF 12/31/02 IS
TREATED TO MEET LDR REQUIREMENTS OR CERTIFIED BY
12/31/2006 AND 2) ALL CH TRUM IN PERMITTED STORAGE
AS OF 7/1/11 IS TREATED TO MEET LDR REQUIREMENTS OR
IS CERTIFIED BY 12/31/2011.
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OF THIS

ru n 1.Tr>~ n A rw AgE 12/31/02 AND THE DATE ON WHICH
ITEMS 4 OR 5 BECOME APPLICABLE SHALL COUNT
TOWARDS SATISFACTION OF THE OBLIGATIONS IN ITEMS 4
AND 5.

6. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT

M-91-43 REGARDING: (1) NEWLY GENERATED RH LOW-LEVEL DUE DATES

WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS INDICATED

CONTAINERS OF CH LOW-LEVEL WASTE; (3) RH LOW-LEVEL
WASTE CURRENTLY IN ABOVE-GROUND STORAGE, AND (4)

DESCRIPTIVE
TEXT OF THIS

BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL MILESTONE
WASTE CURRENTLY IN ABOVE-GROUND STORAGE.

THERE ARE 81 CUBIC METERS OF RH-MLLW IN PERMITTED
STORAGE AT DOE'S CENTRAL WASTE STORAGE COMPLEX
(CWC) AND ELSEWHERE AT HANFORD AS OF 12/31/02 (AS
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-07) THAT
HAS NOT BEEN TREATED TO MEET LDR REQUIREMENTS.
DOE'S 2002 LDR REPORT CURRENTLY ESTIMATES THAT
DOE WILL GENERATE AN ADDITIONAL YEARLY VOLUME
OF 280 CUBIC METERS OF WASTE IN THIS TREATABILITY
GROUP. IN ADDITION, DOE WILL RETRIEVE
APPROXIMATELY 800 CUBIC METERS BY 2010. THIS
INCLUDES VOLUMES OF RETRIEVED RSW
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DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE
AND BOXES AND LARGE CONTAINERS OF CH LOW-
LEVEL WASTE CURRENTLY IN ABOVE-GROUND
PERMITTED STORAGE (AS OF JUNE 30, 2003) ACCORDING
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH
100, BY DECEMBER 31, 2008

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
LOW-LEVEL WASTE AND TRANSURANIC WASTE AND
NEWLY GENERATED BOXES AND LARGE CONTAINERS
OF CH-LOW-LEVEL WASTE AT THE POINT OF
GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

3. DOE SHALL BEGIN TREATING RH MLLW AND BOXES
AND LARGE CONTAINERS OF CH MLLW TO MEET LDR
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF
300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, OF 2008. IF THERE ARE NOT 300 CUBIC
METERS OF RH MLLW AND BOXES AND LARGE
CONTAINERS OF CH MLLW IN STORAGE IN ANY GIVEN
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT
ONLY THAT AMOUNT THAT IS IN STORAGE. IF RH-
MLLW IN THE TREATABILITY GROUPS SUBJECT TO THIS
MILESTONE GENERATED DURING THE PERIOD FROM
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
EXCEPT FOR WASTE ALREADY IN PERMITTED
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT
BE COUNTED TOWARD MEETING THE VOLUME
REQUIREMENTS OF THIS MILESTONE. IF ACTUAL
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH
AND BOXES AND LARGE CONTAINER MLLW ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

4. EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A
DISTINCT WORK REQUIREMENT INDEPENDENTLY
SUB.iECT TO THE ENFORCEMENT PROVISIONS OF THE
AGREEMENT.
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M-91-44
WASTE; (2) NEWLY GENERATED BOXES AND LARGE
CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH
TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND
STORAGE; AND ( 4) BOXES AND LARGE CONTAINERS OF CH
TRANSURANIC WASTE CURRENTLY IN ABOVE-GROUND
STORAGE.

DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE
AND BOXES AND LARGE CONTAINERS OF CH
TRANSURANIC WASTE CURRENTLY IN ABOVE- GROUND
STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2012

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
TRANSURANIC WASTE AND BOXES AND LARGE
CONTAINERS OF TRANSURANIC WASTE AT THE POINT
OF GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

3. DOE SHALL BEGIN TREATING RH TRUM AND BOXES
AND LARGE CONTAINERS OF CH TRUM TO MEET LDR
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF
300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, 2012. IF THERE ARE NOT 300 CUBIC
METERS OF RH TRUM AND BOXES AND LARGE
CONTAINERS OF CH TRUM IN STORAGE IN ANY GIVEN
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT
ONLY THAT AMOUNT THAT IS IN STORAGE. IF ACTUAL
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH
TRUM AND BOXES AND LARGE CONTAINER TRUM ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

4. AS TO NEWLY GENERATED RH TRUM GENERATED
AFTER 12/31/18 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH -100 AS MIXED AND
AS CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT TO MEET LDR REQUIREMENTS WITHIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH
WASTES FOR DISPOSAL AT WIPP IN LIEU OF LDR

AS INDICATED

IN THE

DESCRIPTIVE

TEXT OF THIS
MILESTONE
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TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED IN
WRITING OF SUCH COMPLETION OF CERTIFICATION, AND
ONLY IF, AS OF THE TIME OF CERTIFICATION .̂ '^T
vTDTT rE OF rEDTTr~TC ATTnN SUCH WASTE IS EXEMPT FROM

LDR TREATMENT REQUIREMENTS WHEN DISPOSED AT
W1PP.
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5. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

M-91-45 BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO 9/30/2004

ECOLOGY A REPORT DESCRIBING COMPLETED AND AND

SCHEDULED WORK RELATING TO RH WASTE AND BOXES
'^NUALLYA

THEREAFTER
AND LARGE CONTAINERS OF RH AND CH WASTE
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS
OF THIS MILESTONE SERIES. DOE'S REPORTS WILL
DOCUMENT WORK COMPLETED DURING THE PREVIOUS
FEDERAL FISCAL YEAR AND WORK SCHEDULED FOR THE
COMING FISCAL YEAR. DOE'S REPORTS SHALL IDENTIFY
BY CITATION ALL PUBLICLY AVAILABLE REPORTS
DESCRIBING PERTINENT PRO.IECT ISSUES AND
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED
PROJECTS FOR THE COMING YEAR.
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